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PMES

Diamond Alkall, Lower Passalc River (Extended Study): Phase:

11482012
Progress Report for EPA Region |l

RIFS,0U4

RIFS Oversight, New Jersey
Bill No.: 27056859 IAG No.: | 1AG: DW96942125/B2761 IAG Expiration Date: Other Corps
Partial #55 NWK IAG Award Date: 8/31/07 | 1213113 P2 #14776TIFWI 96B4B2
Reporting From: To: EPA RPM USACE PM
! January 3, 2012 February 1, 2012 Stephanie Vaughn Elizabeth Bucknicker

On10&24 Jan 012, participated in project progress conference calls with EPA/COE/CDM/LB/HQI/BAT.

»  Funding.
o No funding received during the reporting period.

Invoices.
s No invoices paid during the reporting period.

Task Order 0014 WVN10. On 4 Jan 12, received final WVN for approval. Provided a few minor comments to F. Tsang, §
and received edited files for final approval, On 11 Jan 12, approved WVN and distributed to team. ’

CDM New Task Order 0005/Mod 1.
o On 19 Jan 12, corrected LOFC clause provided to contracting office for inclusion in the base task order.
o On24 Jan 12, Mod 1was signed, including the correct LOFC text to Task Order 0005.

»  Schedule. Most current CPG full schedule version is 18 February 2010,  Partial updates of specific tasks are being
provided.

= On4Jan 12, received Sea Engineering Bathy Comparison of several recent years. On 5 Jan 12, participated in
conference call to discuss this comparison and the results,

= On 17 Jan 12, participated in conference call to discuss the CPG’s proposed CWCM 2L study.

»  On 18 Jan 12, participated in conference call to discuss the agenda items for the upcoming modeling collaboration
meeting.

CDM Confidentiatity/Conflict of Interest Certification Forms.
o On27 Jul 10, received series of emails with scope and contract information from HQI pertaining to work
performed for NJDEP and PVSC (regarding use of the SWEM model). Action for government to review and
respond. On 22 Oct 10, resent all information together to EPA and recommended discussion. Review will
now require update with HDR/HQI COI Certification forms. Open.
o PRPList '
" w On23 Sep 10, received 5™ update of COI forms from CDM and subcontract employees. Open for
government to review and respond as epplicable.
= On 5 Nov 10, received the revised CDM company review of updated PRP list, open for government
review and response.
= On9Sep 11, F. Tsang submitted updated list of personnel who have signed COI Certification Forms.

»  Technical Expert Risk Assessment personnel. On 4 Nov 09, circulated list of risk assessment personnel that had been
considered for addition to the team. Coordination among EPA for contacting potential personnel.

Preparation of Progress Report and Project Expenditure spreadsheet.

Regular project progress calls.
Other project calls and meetings as noted throughout this

progress report.
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PM-ES . 1115012

Progress Report for EPA Region I

MPI Task Order 0020; Contract W912DQ~06-D-0006, Expiration Date — 19 Sep 2012
= 21 Sep 07 -Base Task Order, CPG RI/FS Oversight awarded for $349,601.
* 19 Jun 08 — Modification 01, CPG RI/FS Oversight was awarded for $274,903.

*  MPI Task Order 0010: Contract W912DQ-08-D-0017, Expiration Date — 15 Jan 2014

16 Jan 09 ~ Base Task Order, CPG RI/FS Oversight was awarded for $65,000.

5 Mar 0% — Modification 0001 was awarded for $69,772.

24 Jun 09/1 Jul 09 - Modification 0002 was awarded for $49,756 (verbal on 24 Jun/written on 1 Jul),
3 Aug 09 — Modification 0003 was awarded for $378,843.

28 Aug 09: Contract Mod 4 was awarded, totaling $279,277.

1 Sep 09, Mod 5 (admin in nature) was signed.

29 Dec 09, Mod 6 was awarded, totaling $211,881.

9 Jul 10, Mod 7 was awarded, totaling $52,890.

28 Dec 10, Mod 8 was awarded, totaling $54,473.

CDM Task Order 6014: Contract W912DQ-08-D-0018, Expiration Date ~ 30 Jul 2014

3 Aug 09 — Base Task Order, CPG RI/FS Oversight was awarded for $160,000 (verbal was given 31 Jul 09)

22 Aug 09: Contract Mod 1/TO 0014 was issued, totaling $175,902.

25 Aug 09; Mod 2 (admin in nature) was signed.

23 Dec 09; Mod 3 was awarded, totaling $493,000.

3 Mar 10; Mod 7 was awarded, totaling $283,000. (Numbering out of order due to electronic system ervor.)

14 May 10; Mod 8 was awarded, totaling $140,000.

9 Jun 10; Mod 9 was awarded, totaling $375,000.

21 Oct 10, Mod 10 was awarded, totaling $362,923 (note $63,000 of this funding is from IA 2023).

27 Dec 10, Mod 11 was awarded, totaling $74,426 (note funding split as follows: $50,000 is Passaic FFS, 1A 1975 and
$24,426 is Newark Bay, 1A 2023),

4 May 11, Mod 12 was awarded, totaling $682,426 (note funding split as follows: $645,000 is IA 2023 and $37,426
s 1A1975).

19 Sep 11, Mod 13 was awarded, totaling $150,000.

. CDM Task Order 0005; Contract W912DQ-11-D-3004, Expiration Date — 15 Dec 2016
» 15 Dec 11 —Base Task Order, CPG RI-FS Oversight was awarded for $770,000
CDOM

Management. CDM participated in progress calls as noted throughout this report and continued ranagement tasks,
Additional information may be found in the CDM Progress Report covering period January [ - 28, 2012, Information is
also contained in daily email reports provided by CDM during specific ficldwork oversight efforts,

CPG Fieldwork Planning Documents, No update during the reporting period.
CDM Oversight QAPP Addenda.
0 On 6 Jan 12, submitted the Final QAPP addendum 10 for SSP Sampling,
CDM Fieldwork Oversight.
Throughout the entire reporting period, conducted oversight of the SSP sampling, Daily reporting provided.
Validated data from August 2011 sampling event.
On 5 Jan 12, participated in call with EPA to discuss Sea Engineering’s Bathy Survey analysis.
On 23 Jan 12, discussed CPG RM10.9 data with EPA (PCB homologs and mercury).
On 24 Jan 12, participated in call to discuss high volume CWCM sampling event and mobilized for February
event (which was later postponed).
CDM Fieldwork Oversight Reporting,
© On20Jan 12, the Field Oversight Status Report for CPG RM 10.9 Sediment Characterization was posted to
SharePoint.
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PM-ES

"~ CPGReporting

182042
Progress Report for EPA Region Il

o Habitat 2010 Summer Survey Field Report. On 11 Jul 11, submitted comments on revised report. On 13 Jul
11, EPA provided the CPG with comments.

o Spring and Summer 2010 Benthic Community Survey Data Report. On 21 Jul 11, submitted comments on the
draft report. On 27 Jul 11, EPA provided the CPG with comments.

o Avian 2010 Summer/Fall Survey Field Report. On 14 Jul 11, the CPG provided response to comments. On 1 |

Aug 11, submitted comments on the CPG responses. On 8 Aug 11, final report received from the CPG.

o Bathymetry June 2010 Multibeam Report. On 7 Jun 11, submitted review comments. On 14 Jun 1L EPA
provided the CPG with comments.

o Draft 2009 and 2010 Sediment Chemistry Data. On 6 Sep 11, received data. On 23 Dec 11, comments and
data evaluation provided to EPA.

o Draft 2009 Bioaccumulation Tissue Chemistry Data. On 19 Sep 11, received data. On 16 Nov 11, CDM
submitted comments to EPA afier conducting review of data.

o Draft 2009 Fish and Blue Crab Tissue Chemistry Data.” On 11 Nov 11, CDM submitted comments to EPA
after conducting review of the data.

o LRC Supplemental Sampling Plan QAPP. On 7 Nov 11, the CPG submitted revised report. On28Nov 11,
CDM submitied comments to EPA after review of revised report. On 15 Dec 11, EPA transmitted comments
to the CPG. On 3 Jan 12, CDM submitted comment on Revised SSP QAPP #1 10 EPA. On 25Jan 12,CODM
submitted comments on Revised SSP QAPP #2 to EPA.

o Dioxin correction factors. On 24 Jan 12, CDM submitted analysis performed by R. Chappell.

o Other reports and status are listed in CDM reporting and email summary table from S. Budney.

o FS Work Plan, On 17 Jan 11, submitted comments on the draft FS Work Plan to EPA.

s DM Data Manager/Website/Digital Library.

2010 1% round CWCM split sample data validation and EDDs complete; data are in review.

2010 RM 10.9 initial data submittal received from the lab.

2010 Caged bi-valve data in validation complete.

2010 Caged bi-valve data received from CPG being loaded into database but it’s noted the data are still
preliminary.

Created map summarizing all RUFS sampling location as a layer figure and submitted to EPA/Corps.
Set up access for EPA to the database via Enterprise web portal.

Submitted draft catalog for the exported data sets to EPA for review.

Cross-walk tables completed to help normalize database across the studies.

Q00

o 0 0 ¢

s (PG Risk Assessment

o Draft Data Usability and Data Evaluation Plan. On 1 Apr 10, EPA provided comments to the CPG.

o Draft Risk Analysis & Risk Characterization Plan. On 11 Jun 11, EPA forwarded all comments to CPG. On
9 Aug 11, the CPG submitted the Revised RARC (posting on SharePoint). Review of this document is on
hold. i ,

o Draft Approach for Developing Ecological Effect Thresholds {Threshold Reference Value, TRV) Memeo. On
10 Aug 11, the CPG submitted the Revised TRV (posting on SharePoint), On 15 Sep 11, CDM provided
comments to EPA. :

o Currently supporting EPA with risk calculation review and coordination.

=  Modeling.

o Ond,5,23 and 24 Jan 12, modeling coordination calls were held.

o On 18 Jan 12, coordination call held to discuss upcoming Collaboration Meeting with the CPG.
o On 26 Jan 12, Collaboration Meeting held with CPG.
o

Running model with erosion properties from consolidation experiments and sensitivities to using SEDFLUME |

2925 BILL 55 2012_WN_PRCPG O-SITEDOCX
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PM-ES 16012

. ‘Progress Report for EPA Region Il

W‘W FY20112012. o

Narvative Note - Most recent CPG full schedule update was received on 18 Feb 10, On 2 Dec 10, received informal list of report
' submittals from the CPG. On 31 Mar 11, approximate dates were provided for some deliverables,

*  Technical memoranda. On 10 Sep 10, EPA provided letter with combined comments on the three documents listed
below. On 12 Oet 19, the CPG responded to the EPA comments. On $ Nov 10, EPA provided response with
clarification to the earlier comments. On 10 Feb 11, the CPG submitted revised RARC with attachments, Terms Sheet
and Position Papers for EPA review. On 11 Jul 11, EPA provided comments and disapproved the risk planning
documents. On 6 Sep 11, the CPG submitted position paper in response.

o Data Usability Assessment/Data Evaluation Plan. On 9 Aug 11, the CPG submitted the Revised Risk
Analysis/Risk Characterization Plan (RARC). ‘

o Ecological Effects Threshold Tech Memo (Threshold Reference Value). On 9 Aug 11, the CPG submitted revised |
TRV Memo. On 15 Sep 11, CDM submitted comments to EPA. ;

o  On1Dec 11 and 13 Jan 12, Dispute Resolution meetings held regarding risk assessment documents.

»  CPGPlanning Documents. No update during the reporting period.
*  CPGReports/in progress:

©  Habitat 2010 Summer Survey Data Report. On 11 Jul 11, CDM submitted comments to EPA. On I3Jul 11, EPA
provided comments to CPG.

o Spring and Summer 2010 Benthic Community Survey Data Report. On 21 Jul 11, submitted comments on the
draft report. On 27 Jul 11, EPA provided the CPG with comments. f

©  Avian 2010 Summer/Fall Survey Field Report. On 14 Jul 11, the CPG provided response to comments, On 1 Aug
11, submitted comments on the CPG responses. On 8 Aug 11, final report received from the CPG. ;

o Bathymetry June 2010 Multibeam Report. On 7 Jun 11, submitted review comments. On 14 Jun 1 1, EPA
provided the CPG with comments

o Benthic Fall 2009 Community Field Report. On 17 Jun 11, the CPG submitted the revised report. On23 Jun 11,
CDM subinitted comments to EPA. On 29 Jun 11, EPA provided comments to the CPG.

o Low Resolution Coring Characterization Report originally submitted 9 Mar 10, On 28 Jun 10, comments provided
to CPG. On 23 Jan 11, additional comments provided to the CPG. On 26 Jul 11, the CPG submitted revised report
with a cover letter invoking dispute resolution. On 19 Sep 11, CDM submitted comments to EPA on revised

report.
Benthic Invertebrate 2010 Spring/Summer Community Report. On
for review. On 21 I

17 Jun 11, the CPG submitted the initial report |
Jul 11, EPA provided comments to the CPG. J

Projectad Work, Meetings Milestones FY2011. Current Status of Work Products {cont)
+  Continuation of bi-weekly propress calls and additional coordination meetings/conference calls with CPG.
s Several of the submittals as noted above do not have milestones for future actions.

Risk Assessment Technical Memoranda. On 13 Jan 12, Dispute resolution meetings held between EPA and CPG;
response from EPA pending,

Low Resolution Coring (LRC) Characterization Summary Report. The CPG has invoked dispute resolution on this
document and coordination is underway to resolve the issues.

CPG project schedule not updated at this time.

None at this time.

40F7
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PM-ES 18012
Progress Report for EPA Region |l

Amendment Funding
Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG

0 Tnitial KR : - $410,000
673108 - - $700,000
123108 - $775,000
21909 $850,000
23009 $910,000
127009 $1,486,665
&7109 $1,086,665
1271109 $2,775,665
22110 $3,075,665
42710 $3.225,665
5724110 $3,735,665
oo $4,135,665
28 $4,880,665
YT T 55030665
TIeat $5,880,665

-

E o] of o o] o] o] o o] ol of o] o] o] ©
I o] ol o] o] o ©] | 2] o] «wu] &] w| 0
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PM-ES 11152012
Progress Report for EPA Region Il
Expenditures: USACE and Contract ‘
Summary of Funds Spent Per Activity & Funding Remainin
Funds Funds
Funds for Disbursed Disbursed to Funds

Description Activity this Month Date Remaining
MPI: Contract W912DQ-06-D-0008; Task Order 0020; awarded
21 Sep 07 $348,601.00 $0.00 $349.601.00 $0.00
MPI: Contract W912DQ-086-D-0006; Task Order 0020/Mod 1:

| awarded 19Jun08 o ————— e 8274803000 $0.00 | _ 826721393 | _ __ _ $7,689.07
MPI: Contract W912DQ-08-D-0017; Task Order 0010; awarded
16 Jan 08 $65,000.00 $0.00 $65,000.00 $0.00
MPL Contract W812DQ-08-D-0017; Task Qrder 0010/Mod 1;
awarded 5 Mar 09 $68,772.00 $0.00 $89,772.00 $0.00
MPE: Contract W812DQ-08-D-0017; Task Order 0010/Mod 2:
awarded 24 Jun 09 $49,756.00 $0.00 $498,756.00 $0.00
MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 3;
awarded 3 Aug 09 . $378,843.00 $0.00 $378,843.00 $0.00
MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 4:
awarded 28 Aug 09 $279,277.00 $0.00 $279,277.00 $0.00
MPILBG: Contract W9120Q—08~D-0017 Task Order 0010/Mod
6; awarded 29 Dec 09 ™* $211,881.00 $0.00 $211,881.00 $0.00
MPI/LBG: Contract W8120Q-08-D-0017; Task Order 0010/Mod
7; awarded 9 Jul 10 $52,892.00 $0.00 $52,892 00 $0.00
MPILBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod
§; awarded 28 Dec 10 $54.473.00 $0.00 $16,621.99 $37,851.01
CDM: Contract W812DQ-08.D-0018; Task Order
0014/Base Contract; awarded 6 Aug 09 (verbal 31 Jui 09) $160,000.00 $0.00 $160,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order
0014/Mad 1; awarded 22 Aug 09 . $175,902.00 $0.00 $175,902.00 $0.00
CDM: Contract WQ'IZDQ—OB-D-OO‘!S Task Order
0014/Mod 3; awarded 23 Dec 09 " $493.000.00 $0.00 $483.000.00 $0.00
CDM: Contract W91 200-08-0-0018 Task Order
0014/Mod 7; 3 Mar 10 ° $283,000.00 $0.00 $283,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order
0014/Mod 8; awarded 14 May 10 $140,000.00 $0.00 $140,000.00 $0.00
CDM: Contract W212DQ-08-D-0018; Task Order
0014/Mod 9; awarded 9 Jun 10 $375,000.00 $0.00 $375,000.00 $0.00
CDM: Contract W912DQ~08M01 7\8 Task Order
0014/Mod 10; awarded 21 Oct 10 ™ $200,823.00 $0.00 $289.923.00 $0.00
CDM: Contract W912DQ-08-D-001 8,‘ Task Order
0014/Mod 11; awarded 27 Dec 10 M3 Seenote 5 $0.00 $0.00 $0.00
CDM; Contract W812DQ-08-D-001 Sé Task Order
0014/Mod 12; awarded 4 May 117" $645,000.00 $0.00 $57,077.00 $587.923.00
CDM: Contract W912DQ-08-D-0018; Task Order
0014/Mod 13; awarded 19 Sep 11 $150,000.00 $0.00 $0.00 $150,000.00
CDM: Contract W812DQ-11-D-3004; Task Order 0005/
Base TO; awarded 15 Dec 11 $770,000.00 $0.00 $0.00 $770,000.00
C $.OO $11,342.00
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PM-ES THER012
Progress Report for EPA Region |l

Funds Funds
Funds for Disbursed Disbursed to Funds
Description Activity this Month Date Remaining
Kansas City Corps In-House Labor/Trave! $427.342.00 $4,943.52 $260,677.684 $166,664.36
Superfund M&S Fee $76,258.00 $59.32 $54,943.55 $21,314.45
MIPR/ERDC - Hayler/Gailani; CPG Modeling Support $63,000.00 $0.00 $46,259.10 $16,740.90
$24,500.00 $0.00 $5,119.28

MIPR/ERDC - Estes; Decon Technology Support

$19,380.74

$5,880,665.00 $5,002.84 | $4,106,020.96 $1,774,644.06

Grand Total - Contract/Corps
Notes on above table:
Note 1: MPI/LBG TO 0010 Mod 5 Is admin, zero dollar mod
Note 2: CDM TO 0014 Mod 2 is admin, zero dollar mod.
Note 3: COMTO 0014 Mods 4, 5, & 6 were skipped in system numbering
Note 4: CDM TO0014/Mod 10 totals $362,923; $63,000 is Newark Bay funding for IT transition.
Note 5: COM TO 0014/Mod 11 totals $74,426; $50,000 is Passaic FFS funding and $24,426 is Newark Bay funding for IT transition.
Note 6: COM TO 0014/Mod 12 totals $682,426; $37,426 is Passaic FFS funding for IT/transition.

IAG Scope of Work Summary (block 13 of IAG)

This amendment obligates $XX (see amounts above for base and amendments) to the U.S. Army Corps of Engineers - Kansas City District to
provide/continue oversight of the CPG’s performance of Remedial Investigation and Feasibility Study at the Diamond Alkali OU4 Superfund Site
(EPA ID: NJD980528996)

Project Delivery Team
Name Contact inkoemation Respocsibilly
Beth Buckrucker (816} 389-3581 | Project Manager
Cell: (816) 695-5797
Bonnie Lowe (816) 389-3803 Contract Specialist
Shelley Thomas {816) 389-3842 Contracting Officer
Dawn Wade (816) 389-3721 Attormney
Julia Kisser 816) 389-3874 COR
Prepared by: Elizabeth Buckrucker
Project Manager
25 February 2011
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